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Phase 2 Activity Report

September 7, 2021

ITEM DESCRIPTION:  PROGRESS REPORT

HIGHLIGHTS — WEEK ENDING - SEPTEMBER 7, 2021
1. No 8Flare

1.

Period August 31 to September 7, 2021
i No 8 Flare continued to be fully operational
ii. No process units were opened to the flare
iii. The flare KO Drums, and the flares header line up remained with the same configuration

iv. Recalibrated and validated continuous monitors at the flare and fuel gas system
V. Optimized combustion zone (CZ) heating value to ensure appropriate supply of steam and C3
Vi. Due to low purchase propane inventory, supplemental gas (C3) supply ceased postponed
following conversation with EPA
vii. The no 7 vaporizer was put in service to handle the C3 from storage

H2S Scavenger system continued to be fully functional

loMosaic Independent Observer
i Representative observed the operational activities including, including the discussion associated with
the CEMS
ii. New loMosaic representative arrived Sunday September 6, 2021; Introduced to the Phase 2 schedule.
EPA - -OCS — On-Scene Coordinator, Process definitions such as “Units Cold Circulation, Heat-Up,
Steam Out and Nitrogen Purge”

On September 4, 2021 it was reported by EPA — OCS (On-Scene Coordinator) reported seeing some smoke at
the flare stack, 11:20 and 11:22 am. (report was received approximately 1500hrs:
i Upon investigation operations had initiated a complete survey of facility; initial assessment
indicated that all systems remained isolated from the flare;
ii. No other events have been experienced
iii. Preliminary conclusion is the level in the flare KO drum is weathering with heat
iv. Action taken
a) Detailed investigation continues
b) The Fuelgas (in C3 service) ko drum drain were car sealed closed to control any potential
drainage to the flare in case accumulation of liquid

2. No 5 Crude Unit

1.

2.
3.
4

Cold circulation continued until Friday Sept 2, 2012

Heaters pilots were checked in preparation for warm circulation

Warm circulation not commenced

Repair to the line from No. 7 DD — Distillate Desulfurizer to No 5 Crude Unit completed; Will resume transfer of
diesel this coming week

. No. 3 Vacuum

1.
2.

Cold circulation largely completed
Warm circulation not commenced

e  Purchased C3 was received; ship unloading completed

e No 4 Hydrobon

1.
2.

Completed cold circulation
Started pump out step — 90 % completed

e No 4 Platformer Unit

1.
2.

Completed cold circulation
Started pump out step — 90 % completed
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e No. 3 Hydrobon
1. Completed cold circulation
2. Completed pump out

e No. 6 DD - Distillate Desulfurizer
1. Completed cold circulation
2. Started pump out — 80% completed

e No. 7DD - Distillate Desulfurizer
1. Completed cold circulation
2. Started pump out — 80% completed

e No. 9 DD - Distillate Desulfurizer
1. Completed cold circulation
2. Started pump out — 80% completed

PROJECTION FOR THE PERIOD SEPTEMBER 8 ,2021 - SEPTEMBER 13, 2021

e  No. 5 Crude Unit
1. Begin warm circulation. It is anticipated that this step will take 2 -4 days due to the size of the unit
2. Transfer material to vacuum units
3. Start steam out to the flare

o No 3 Vacuum Unit
1. Start cold circulation
2. Initiate warm circulation

e No.6,7 and9DD
1. Complete pump out
2. Start purge with steam

e No 4 Hydrobon and Platformer
1. Complete pump out
2. Start steam purge

e Independent Observer (lo Mosaic):
= Introduce new representative to the facility activities

- Provide contact information for new representative to EPA

ATTACHMENT
o Refinery De-Inventory Plan Phase 2 090721
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